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5 November 1957

MEMORANDUM FOR: CONTRACTING OFFICER

SUBJECT : Status e Terrain Avoidance Radar STAT
System

1. Fhase I of the project was successfully completed with
delivery of the Design Specification as required. The specification,
dated 28 June 1957, was received on 9 July. It has been reviewed
and found to be, with a few exceptions, acceptsble. These exceptions
have been discussed with Westinghouse and the necessary additions and
corrections have been made in the form of progress reports and
supplementary drawings.

2. When the system design was turned over to PP/AMD for evaluation
and incorporation in the aircraft, it became apparent that mounting
problems for the antenna would be difficult to overcome. In the last
three months Westinghouse has made every effort to modify the design
mounting requirements to be' compatible, but without success.
Technicelly the system is very promising » but without sufficient
mounting space for the antenna it cannot be used on the aircraft.

3. As a result of the sbove, PP/AMD has advised TSS/APD that
the Westinghouse system does not meet their requirement (even though
it exceeds the design objectives in performance, size, weight, etc.).
At the present ‘I‘SS/APD is preparing a memorandum to the Chief, TSS,
suggesting & briefing for the DDCI on the problem. Permission to
proceed on the project came directly from the Deputy Director and
its apparent fate should elso be made known to him. TSS/APD is
recommending continuation of the project to its completion with the
military services becoming the beneficiary of the research and

development . STAT
TSS/APD/GFB
Distribution:
Addressee-Orig.&1
P-196 - 1 STAT
Chrono - 1
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